

Colour Key:

Updated Locations / Exchange-level data

Openreach FTTP Fibre First Towns, Cities and Boroughs Programme Build - Forward Look

Locations (already building in / to start build within 12 months)	FY19/20 Q1			
	Total Number of Exchanges (already building in / to start build within 24 months)	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Armagh	1		Armagh	
Ballymena	1		Ballymena	
Barking and Dagenham	1		Dagenham	
Belfast	12	Stormont	Ballysillan, Balmoral, Dundonald, Fortwilliam, Knock, Malone, Ormeau, North	
Bexley	3		Crayford, Erith	
Birkenhead	1			
Birmingham	9		Streetly, Stechford, Springfield, Sheldon, Kings Norton, Highbury, Birchfield, Beacon	Acocks Green
Bristol, City of	7	Bedminster	Whitchurch (Avon), Easton, Bristol South, Bristol North, Bristol West, Bishopsworth	
Bury	1		Radcliffe	
Cardiff	3	Whitchurch (South Glamorgan)	Cardiff, Roath	
City of Edinburgh	7	Edinburgh Corstorphine	Edinburgh Newington, Edinburgh Morningside, Edinburgh Colinton, Edinburgh Abbeyhill, Donaldson, Davidsons Mains	
City of London	5		Faraday & Baynard, Fleet Street	
Coventry	3		Radford, Earlsdon	
Coleraine	1			
Croydon	1		Thornton Heath	
Derry-Londonderry	3			
Enniskillen	1		Enniskillen	
Exeter	2		Exeter	
Greater Belfast (Newtownabbey)	2			
Greater Glasgow	3		Glasgow Bearsden	Glasgow Giffnock
Harrow	1		Kenton Road	
Larne	1			
Leeds	6		Moortown, Headingley, Harehills, Chapeltown	Drighlington
Lisburn	1		Lisburn	
Liverpool	4	Childwall	Great Crosby, Stoneycroft, Sefton Park	
Manchester	1		Wythenshawe	
Merton	1		Merton Park	
Newry	1			
Newtownards & Bangor	5			
Nottingham	3		Gedling, Wollaton	
Redbridge	2		Ilford North	
Richmond upon Thames	1		Twickenham	
Royal Sutton Coldfield	2		Sutton Coldfield	
Salford	3	Swinton	Eccles	Walkden
Salisbury	1		Salisbury	
Stockport	2			
Swansea	1		Swansea	
Wirral	1		Wallasey	

The above table contains a list of Openreach's FTTP Fibre First Towns, Cities and Boroughs Build Programme, which is based on the current announced 3 million premises Fibre First Programme. It does not show FTTP deployment related to BDUK, new sites, and other small scale infill.

Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a quarterly rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

*Programme Build Complete refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme, but does not mean that services will be available from this date.